

Performance in Initiating (Q3)

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Date of First Patient Recruited	Reasons for delay in recruiting the first patient into a trial.	Source of Delay
17/LO/0112	213559	LARC	08/03/2017	16/03/2017	15/02/2017	23/03/2017	23/03/2017	23/03/2017	14/06/2017	D - Sponsor Delays	Sponsor
17/HRA/0023	216006	Developing and validating a new self-report measure of compassion	23/01/2017	02/02/2017	05/01/2017	14/02/2017	07/02/2017	28/02/2017	08/03/2017		
16/SC/0349	154486	SNAP-2	26/01/2017	03/02/2017	20/09/2016	14/02/2017	14/02/2017	27/02/2017	21/03/2017		
17/HRA/0490	217909	Glove	23/01/2017	24/01/2017	08/03/2017	19/01/2017	20/01/2017	08/03/2017	13/03/2017		
16/YH/0506	212039	SOPHOS	24/01/2017	26/01/2017	22/02/2017	08/03/2017	13/03/2017	05/04/2017	01/04/2017		
16/NS/0050	165040	Mates	03/03/2017	21/03/2017	28/11/2016	21/04/2017	21/04/2017	24/04/2017	20/05/2017		
17/LO/0071	203113	Dreamy	20/03/2017	21/03/2017	13/02/2017	12/05/2017	25/04/2017	14/05/2017	28/05/2017		
16/EE/0201	200942	DNA Lacunar 2	24/02/2017	13/04/2017	29/07/2016	26/04/2017	01/05/2017	14/06/2017	No	J - Other	NHS Provider
17/NE/0145	221878	BEAST	20/10/2016	12/05/2017	14/06/2017	19/06/2017	19/06/2017	19/06/2017	23/10/2017	I - Rare diseases	Neither
17/LO/0574	218538	PD_manager mHealth platform for Parkinson's disease management	04/04/2017	10/05/2017	18/05/2017	18/05/2017	26/06/2017	19/07/2017	19/10/2017	A - Permissions delayed/denied E - Staff availability issues	Both
16/LO/0044	150842	Signum	03/04/2017	09/05/2017	27/07/2016	10/07/2017	01/08/2017	02/08/2017	04/08/2017	A - Permissions delayed/denied D - Sponsor Delays	Sponsor
16/WA/0324	216581	spring	04/01/2017	27/04/2017	24/02/2017	27/07/2017	10/08/2017	22/08/2017	08/12/2017	D - Sponsor Delays H - Contracting delays	Sponsor
17/EM/0072	212604	Imrabiome	03/05/2017	27/07/2017	20/03/2017	23/08/2017	24/08/2017	03/10/2017	14/12/2017	J - Other	Neither
15/LO/1808	160751	Vitamin K	01/11/2017	21/07/2017	06/01/2017	01/08/2017	25/07/2017	01/08/2017	12/10/2017	D - Sponsor Delays	Sponsor
17/WS/0077	216630	ASyMS	29/06/2017	18/07/2017	09/08/2017	23/08/2017	17/08/2017	08/09/2017	08/11/2017	D - Sponsor Delays	Sponsor
17/HRA/3441	230644	sparta	04/07/2017	27/07/2017	27/07/2017	24/08/2017	06/09/2017	08/09/2017	12/10/2017	F - No patients seen	Neither
16/WM/0014	193293	HOLDS	09/06/2017	26/06/2017	24/10/2016	22/08/2017	21/09/2017	25/09/2017	No	B - Suspended by sponsor D - Sponsor Delays	Sponsor
15/NS/0113	188563	The PUR E RCT	25/05/2017	17/07/2017	13/06/2016	12/09/2017	14/09/2017	25/09/2017	12/12/2017	H - Contracting delays	Both
17/LO/0438	217257	Esperion	06/04/2017	20/06/2017	01/06/2017	15/09/2017	18/09/2017	20/09/2017	23/11/2017	H - Contracting delays	Sponsor
17/WM/0254	220982	TORIC	21/04/2017	30/08/2017	31/08/2017	03/10/2017	03/10/2017	03/10/2017	No	E - Staff availability issues	Both
17/LO/0568	215024	Mosaic	15/06/2017	25/07/2017	27/04/2017	05/10/2017	12/10/2017	12/10/2017	15/01/2018	D - Sponsor Delays	Sponsor
15/LO/1119	180225	Artesia	21/07/2017	09/08/2017	18/07/2016	31/10/2017	01/11/2017	03/11/2017	No	D - Sponsor Delays	Sponsor
17/EM/0293	229955	Andhi	21/07/2017	21/07/2017	22/09/2017	31/10/2017	13/11/2017	16/11/2017	NO	D - Sponsor Delays	Sponsor
17/NW/0469	220316	uk safe	19/10/2017	23/10/2017	04/09/2017	23/11/2017	23/11/2017	28/11/2017	20/12/2017		
17/EM/0312	218038	GPED	03/10/2017	25/10/2017	14/09/2017	30/11/2017	29/11/2017	04/12/2017	NO		
17/LO/0934	205482	ROSROX	12/04/2017	01/06/2017	11/09/2017	23/11/2017	27/10/2017	12/12/2017	15/01/2018	I - Rare diseases	Neither
17/WM/0013	183028	Afgen ext	13/01/2017	13/01/2017	15/06/2017	11/12/2017	11/12/2017	18/12/2017	No	D - Sponsor Delays	Sponsor
17/EE/0361	231209	Spirit	18/04/2017	22/09/2017	31/10/2017	06/12/2017	13/12/2017	19/12/2017	NO	G - NHS Provider No patients consented	NHS Provider
17/LO/1107	224549	Probe scientific	08/06/2017	12/06/2017	28/11/2017	07/12/2017	08/12/2017	08/12/2017	18/12/2017	A - Sponsor Permissions delayed/denied	Sponsor