

Performance in Initiating (Q1)											
Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Date of First Patient Recruited	Reasons for delay in recruiting the first patient into a trial.	Source of Delay
17/EM/0072	212604	Imrabiome	03/05/2017	27/07/2017	20/03/2017	23/08/2017	24/08/2017	03/10/2017	14/12/2017	J - Other	Neither
15/LO/1808	160751	Vitamin K	01/11/2017	21/07/2017	06/01/2017	01/08/2017	25/07/2017	01/08/2017	12/10/2017	D - Sponsor Delays	Sponsor
17/WS/0077	216630	ASyMS	29/06/2017	18/07/2017	09/08/2017	23/08/2017	17/08/2017	08/09/2017	08/11/2017	D - Sponsor Delays	Sponsor
17/HRA/3441	230644	sparta	04/07/2017	27/07/2017	27/07/2017	24/08/2017	06/09/2017	08/09/2017	12/10/2017	F - No patients seen	Neither
15/NS/0113	188563	The PUrE RCT	25/05/2017	17/07/2017	13/06/2016	12/09/2017	14/09/2017	25/09/2017	12/12/2017	H - Contracting delays	Both
17/WM/0254	220982	TORIC	21/04/2017	30/08/2017	31/08/2017	03/10/2017	03/10/2017	03/10/2017	19/04/2018	G - No patients consented J - Other	NHS Provider
17/LO/0568	215024	Mosaic	15/06/2017	25/07/2017	27/04/2017	05/10/2017	12/10/2017	12/10/2017	15/01/2018	D - Sponsor Delays	Sponsor
15/LO/1119	180225	Artesia	21/07/2017	09/08/2017	18/07/2016	31/10/2017	01/11/2017	03/11/2017	17/04/2018	E - Staff availability issues	NHS Provider
17/EM/0293	229955	Andhi	21/07/2017	21/07/2017	22/09/2017	31/10/2017	13/11/2017	16/11/2017	26/02/2018	D - Sponsor Delays E - Staff availability issues	Both
17/NW/0469	220316	uk safe	19/10/2017	23/10/2017	04/09/2017	23/11/2017	23/11/2017	28/11/2017	20/12/2017		Please Select...
17/EM/0312	218038	GPED	03/10/2017	25/10/2017	14/09/2017	30/11/2017	29/11/2017	04/12/2017	17/12/2017		Please Select...
17/EE/0361	231209	Spirit	18/04/2017	22/09/2017	31/10/2017	06/12/2017	13/12/2017	19/12/2017	19/02/2018	J - Other	Neither
15/EE/0158	168042	React	27/07/2017	06/11/2017	26/08/2016	17/01/2018	18/01/2018	01/02/2018	01/03/2018	D - Sponsor Delays H - Contracting delays	Sponsor
17/EM/0098	206457	Opus	17/07/2017	20/07/2017	15/03/2017	05/10/2017	04/10/2017	05/02/2018	02/05/2018	D - Sponsor Delays H - Contracting delays	Sponsor
16/LO/2145	219826	Reginal PBC	02/06/2017	20/12/2017	25/07/2017	07/02/2018	07/02/2018	23/02/2018	No	D - Sponsor Delays	Sponsor
18/YH/0003	233093	GSK 207040	05/10/2017	06/10/2017	08/03/2018	12/03/2018	15/03/2018	23/03/2018	11/05/2018	A - Permissions delayed/denied D - Sponsor Delays H - Contracting delays	Sponsor
17/LO/1947	232768	Renoir	18/07/2017	07/11/2017	12/01/2018	03/04/2018	09/04/2018	13/04/2018	11/05/2018	H - Contracting delays	Sponsor
17/LO/1536	224998	ENHANcE	24/01/2018	25/01/2018	15/09/2017	16/04/2018	12/04/2018	16/04/2018	30/05/2018		Please Select...

03/01/096	194229	Hodgkin lymphoma	06/11/2017	18/04/2018		18/04/2018	18/04/2018	18/04/2018	No		Please Select...
16/LO/2174	218404	Nice Fit	23/01/2018	03/04/2018	23/01/2017	27/04/2018	25/04/2018	30/04/2018	22/05/2018		Please Select...
15/EE/0286	173561	IBD	02/09/2016	31/01/2018	31/05/2016	30/04/2018	27/04/2018	27/04/2018	30/04/2018	D - Sponsor Delays	Sponsor
17/LO/2106	232512	Dales	23/03/2018	16/04/2018	30/01/2018	06/06/2018	29/05/2018	06/06/2018	27/06/2018		Please Select...
16/LO/0682	184846	The Reproductive Life Course Project V1.0	06/04/2018	07/04/2018	12/10/2016	16/05/2018	18/04/2018	01/06/2018	No		Please Select...
17/LO/1711	234276	Aptamil	06/03/2018	06/03/2018	24/10/2017	04/06/2018	05/06/2018	07/06/2018	No	D - Sponsor Delays H - Contracting delays	Sponsor
15/NW/0934	153788	Pregcal	29/03/2018	19/04/2018	26/06/2017	23/05/2018	05/06/2018	07/06/2018	No		Please
18/YH/0227	235922	How people manage their health conditions: A survey study	12/06/2018	13/06/2018	11/06/2018	18/06/2018	13/06/2018	18/06/2018	05/07/2018		Please Select...
17/LO/1060	187783	Subsonic	31/08/2017	31/08/2017	29/09/2017	20/06/2018	02/07/2018	02/07/2018	No	D - Sponsor Delays H - Contracting delays	Sponsor
16/WM/0036	180476	GBS2	09/04/2018	19/04/2018		11/06/2018	02/07/2018	02/07/2018	09/07/2018		Please Select...
17/WS/0041	221223	Dynamism	31/07/2017	16/01/2018	19/04/2017	17/05/2018	14/06/2018	22/06/2018	No	D - Sponsor Delays H - Contracting delays	Sponsor
11/H1102/8	50714	Index	22/02/2018	27/02/2018		14/05/2018	13/06/2018	25/07/2018	No	D - Sponsor Delays H - Contracting delays	Sponsor
15/LO/1331	173242	Cadmus	27/03/2018	17/04/2018	30/06/2016	02/07/2018	12/07/2018	13/07/2018	No	H - Contracting delays	Sponsor