

Performance in Initiating (Q2-Q3)

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Date of First Patient Recruited	Reasons for delay in recruiting the first patient into a trial.	Source of Delay
19/SC/0333	254064	ObsQOR Study: Quality of Recovery from Obstetric Anaesthesia- a multicentre study	14/04/2021	04/08/2021	08/08/2019	22/09/2021	24/09/2021	20/10/2021	20/10/2021	J - Other	Delay due to the anticipated increase in demands that COVID-19 has had on participating sites.
20/IEC08/0029	282750	OAS12: a hybrid effectiveness implementation RCT to inform scale up of care bundle to reduce obstetric anal sphincter injury (OASI) caused during childbirth	24/07/2020	20/01/2021	01/12/2020	27/09/2021	01/10/2021	01/11/2021	No	J - Other	Delay due to C&C problems within maternity unit caused by staffing issues.
18/LO/1757	224546	Comparison of the mOm incubator with a standard incubator for the maintenance of thermal stability in preterm infants with user feedback	27/08/2021	02/09/2021	27/10/2021	28/10/2021	28/10/2021	29/10/2021	03/11/2021		
21/LO/0412	288722	SIGNET Trial: Statins in Organ Donor Management An evaluation of the benefits of a single dose of Simvastatin given to potential organ donors declared dead by neurological criteria on outcomes in organ recipients	05/07/2021	13/09/2021	28/06/2021	21/10/2021	20/10/2021	29/10/2021	No		There hasn't been a delay, we can only recruit patients who are on life support awaiting organ donation. This will not be very many patients a year and we haven't had one yet.
21/EM/0061	293082	SWIFT Trial: A 52-week, randomised, double-blind, placebo[1]controlled, parallel group, multi-	29/03/2021	15/04/2021	20/04/2021	12/11/2021	12/11/2021	17/11/2021	11/01/2022	H - Contracting delays	Reason for delay: Screened few patients that were eligible, but opted out after